

2005

Nr.crt	Solicitant	Loc de consum	Nr. inregistrare	Acord acces				Contract racordare	Proiectare	Licitatie	Executie	Receptie	Observatii
				Nr. / data	Q(Nmc/h) / p(bar)	Ø (in)	L (m)						
1	DISTRIGAZ NORD	Cartier Gradiste-Arad	7186 / 15.07.05	12591/2 / 07.12.2007	5000 / 40	6"	100	150 / 05.12.2008	x	x	x	62 / 29.12.2011	executat

2006

2	DISTRIGAZ SUD	Parc ind. Craiova	01.06.2006	11293/1 / 13.03.2013	10000 / 25	6"	150	103 / 14.11.2007	x				modif. SRM Bordei
3	DISTRIGAZ SUD	Slatioara-Olt	5958 / 05.06.2006	3615 / 27.03.07	2200 / 25	5"	3920	-	x	x	x	4 / 25.01.2011	preluare

2007

4	Complex Energetic Craiova	Sucursala Electrocentr. Craiova II	18476 / 03.12.2007	1790/1 / 23.08.2010	58000 / 40	20"	20	201 / 28.01.2011	x	x	x	21 / 22.06.2012	executat
---	---------------------------	------------------------------------	--------------------	---------------------	------------	-----	----	------------------	---	---	---	-----------------	----------

2008

5	DISTRIGAZ SUD	SRMP Fieni	24602 / 22.09.2008	24602 / 22.10.2008	10000 / 40	-	-	146 / 12.01.2009	-	-	-	-	contract reziliat
---	---------------	------------	--------------------	--------------------	------------	---	---	------------------	---	---	---	---	-------------------

2009

6	E.ON GAZ	Mosnita Noua, Timis	3298 / 11.02.2009	3298/2 / 15.10.2009	4500 / 40	6"	50	194 / 06.12.2010	x	x	x	35 / 27.07.2011	executat
7	DISTRIGAZ SUD	Magura, Valcea	3617 / 17.02.2009	3617/2 / 17.03.2010	2000 / 40	4"	10	-	-	-	-	-	acord expirat
8	TERMO ELECTRICA	CET Chiscani, Braila	5576 / 10.03.2009	6960/3 / 14.01.2010	75000 / 40	20"	1500	160 / 02.02.2010	x	x	x	21 / 24.05.2011	executat
9	DISTRIGAZ SUD	Bobicesti, Olt	7562 / 31.03.2009	7562 / 23.04.2009	2500 / 40	-	-	155 / 22.03.2010	x	x	x	3 / 26.01.2011	executat
10	MEGA CONSTRUCT	Mangalia, Saturn, Venus	9790 / 24.04.2009	9790/1 / 19.10.2009	10000 / 50	-	-	168 / 20.10.2009	x	x	x	43 / 21.09.2011	executat
11	MEGA CONSTRUCT	Ulmi, Cascioarele-Giurgiu	9793 / 24.04.2009	9793/1 / 02.06.2009	5000 / 40	8"	5000	169 / 20.10.2009	x				lipsa acord teren
12	GAZ VEST	Carani, Timis	12914 / 28.05.2009	12914/1 / 01.06.2010	3500 / 40	4"	15	206 / 28.02.2011	x	x	x	44 / 06.09.2011	executat
13	E.ON GAZ	Racaciuni, Bacau	17913 / 23.07.2009	17913/1 / 10.06.2010	3200 / 40	4"	1500	x					
14	E.ON GAZ	Salcioara, Banca, Vs	19291 / 10.08.2009	19291 / 08.10.2009	1400 / 40	4"	60	186 / 06.07.2010	x	x	x	16 / 16.03.2011	executat
15	GAZ SUD	Cernica, Ilfov	DD2874 / 28.08.2009	21517 / 08.10.2009	3000 / 40	6"	100	180 / 30.03.2010	x	x	x	36 / 29.07.2011	executat
16	OLTCHIM	OLTCHIM, Ramnicu Valcea	22054 / 05.09.2009	22054/1 / 30.08.2010	16000 / 40	16"	1100	-	-	-	-	-	acord expirat
17	ISOVOLTA Bucuresti	ISOVOLTA, Bucuresti	23594 / 02.10.2009	DD 2316 / 16.08.2010	2500 / 40	-	-	-	-	-	-	-	acord expirat
18	CET Govora	CET Govora, Valcea	26122 / 29.10.2009	26122 / 07.11.2009	66000 / 40	16"	1100	170 / 04.02.2010	x	x	x	2 / 25.01.2011	executat
19	AMARAD	Crasna, Salaj	DD 3534 / 10.11.2009	423/1 / 08.01.2010	1200 / 40	-	-	181 / 07.04.2010	x	x	x	1 / 13.01.2011	executat
20	HARGHITA GAZ	Toplita, Harghita	DD 3697 / 25.11.2009	3697/1 / 08.07.2010	2000 / 25	4"	5	-	-	-	-	-	acord expirat

2010

Nr.crt	Solicitant	Loc de	Nr.	Acord acces	Contract	Proiectare	Licitatie	Executie	Receptie	Observatii
--------	------------	--------	-----	-------------	----------	------------	-----------	----------	----------	------------

72	ALPHA METAL	CET Buzau	3437 / 10.02.2011											ANRE
73	ENERGO MECANICA	ENERGO MECANICA Mirsa, SB	3606 / 10.02.2011	DD 465 / 15.03.2011	800 / 25									
74	CPL CONCORDIA	Pericei, SJ	4021 / 15.02.2011	DD 4021 / 04.03.2011	3000 / 40	6"	100	208 / 21.06.2011	x	x	x	28 / 20.08.2012	executat	
75	E.ON GAZ	Cefa, BH	4255 / 17.02.2011											completare documentatie
76	GRUP DEZV. RETELE Bucuresti	Ionesti, VL	4876 / 24.02.2011	DD 4877 / 08.03.2011	650 / 40	6"	150							
77	GAZ SUD	Moieciu, BV	4881 / 24.02.2011	DD 4881 / 04.03.2011	1000 / 40	6"	50	214 / 19.07.2011	x	x	x	30 / 10.09.2012	executat	
78	OMV PETROM	Panou Bradesti, DJ	DD 384 / 04.03.2011	DD 384 / 04.03.2011	16700 / 40	6"	200	216 / 09.08.2011	-	-	-	-	FURNIZOR	
79	AMROMCO ENERGY	Gura Sutii, DB	DD 552 / 25.03.2011	DD 10645 / 21.04.2011	12500 / 25	10"	15	-	-	-	-	-	FURNIZOR	
80	DISTRIGAZ SUD RETELE	Cartier ANL Galati, GL	DD 578 / 30.03.2011	DD 10823 / 18.04.2011	650 / 40	4"	20	213 / 01.07.2011	x					
81	GAZ VEST	Tantareni, GJ	9492 / 11.04.2011	9492 / 09.05.2011	2500 / 40	4"	10	211 / 22.06.2011	x	x	x	18 / 24.05.2012	executat	
82	ALUM Tulcea	ALUM Tulcea	DD 665 / 13.04.2011	DD 665 / 02.05.2011	65000 / 40	-	-						marire capacitate	
83	E.ON GAZ	Nadlac, AR	DD 10998 / 02.05.2011										completare documentatie	
84	TERMOELE. Bucuresti	CET Borzesti, BC	11381 / 04.05.2011										ANRE	
85	ROMGAZ	Panou Herepea, MS	11841 / 09.05.2011	11841 / 26.05.2011	-	6"	155	-	-	-	-	-	FURNIZOR	
86	DISTRIGAZ SUD RETELE	Statie mixt. Asfalt Rasnov, BV	12727 / 18.05.2011	12727 / 18.05.2011	650 / 25	4"	10	212 / 23.06.2011	x	x	x	53 / 01.11.2011	executat	
87	TERMOINVES Bacau	Orbeni, BC	DD 1038 / 09.06.2011	DD 1038 / 09.06.2011	1100 / 40	4"	890							
88	DISTRIGAZ SUD RETELE	Marire capacitate SRMP Dragalina, CL	DD 1090 / 20.06.2011	1980 / 31.10.2011	3100 / 40	-	-	228 / 09.04.2012	x	x	x	16 / 16.05.2013	executat	
89	UZINA ELECTR. ZALAU	Uzina electrica Zalau, SJ	DD 1081 / 20.06.2011	DD 1081 / 24.06.2011	3500 / 25	10"	10							
90	MEGA CONSTRUCT	Cosereni, IF	DD 1157 / 30.06.2011	18480 / 17.07.2011	1500 / 40	4"	100							
91	MEGA CONSTRUCT	Adunatii Copaceni, GR	DD 1158 / 30.06.2011	18556 / 19.07.2011	3000 / 40	12"	8800	225 / 21.02.2012	x	x	x	1 / 09.01.2013	executat	
92	DISTRIGAZ SUD RETELE	Independenta, GL	DD 1180 / 04.07.2011	DD 19553 / 01.08.2011	1150 / 25	-	-	217 / 26.09.2011	x					
93	OMV PETROM	Automatizare CET Brazi	DD 1266 / 18.07.2011	DD 1266 / 23.09.2011	-	-	-	x						
94	E.ON GAZ	Balaseri, MS	DD 18705 / 20.07.2011	DD 18705 / 26.07.2011	1600 / 40	4"	340	218 / 22.12.2011	x	x	x	14 / 15.05.2013	executat	
95	EGGER	Marire capacitate SRM EGGER Radauti	DD 20418 / 09.08.2011	DD 20418 / 30.08.2011	12000 / 40	-	-	234 / 28.06.2012	x					
96	AGRANA ROMANIA	Fabrica de zahar Roman, NT	20363 / 09.08.2011										ANRE	
97	E.ON GAZ	Turdas II, HD	22032 / 31.08.2011	DD 22032 / 28.09.2011	1800 / 40	4"	500	226 / 12.03.2012	x	x	x	20 / 12.06.2012	executat	
98	COLTERM Timisoara	CET Timisoara Sud	DD 1704 / 14.09.2011										ANRE	
99	E.ON GAZ	EMA GAB, Aurel Vlaicu, HD	23777 / 21.09.2011	23777 / 21.10.2011	450 / 40	4"	200	230 / 12.06.2012	x	x				
100	GAZ EST	Tutova, VS	1770 / 29.09.2011	DD 27141 / 24.10.2011	1200 / 40	4"	40	227 / 19.04.2012	x					
101	GAZ NORD EST	Frumusica, BT	24338 / 28.09.2011	24338 / 28.09.2011	1700 / 40	4"	10							
101	DISTRIGAZ SUD RETELE	Magura, VL	DD 1979 / 24.10.2011	27186 / 24.10.2011	2000 / 40	4"	10	222 / 06.12.2011	x	x	x	34 / 14.11.2012	executat	
102	DEPOMURES	Depozit Tg. Mures	27329 / 25.10.2011											
103	GAZ VEST	Modificare SRMP Pancota, AR	29206 / 15.11.2011	DD 29206 / 25.11.2011	-	-	-	238 / 21.09.2012	x					
104	HARGHITA GAZ	Toplita, HR	31486 / 08.12.2011	31486 / 19.12.2011	650 / 25	12"	10	231 / 22.11.2012	x	x				
105	IPEC	IPEC Alba Iulia, AB	32065 / 23.12.2011	DD 32065 / 23.12.2011	2200 / 40	-	-	223 / 20.01.2012	x	x	x			
106	AGRANA ROMANIA	Tandarei, IL	32006 / 14.12.2011										ANRE	
107	GAZ VEST	Palota II, BH	33067 / 28.12.2011	DD 1829 / 23.01.2012	4000 / 40	4"	20	-	-	-	-	-	acord expirat	

2012

			Nr	Acord acces	Contract								
--	--	--	----	-------------	----------	--	--	--	--	--	--	--	--

Nr.crt	Solicitant	Locul de consum	Tipul de inregistrare	Nr. / data	Q(Nmc/h) / p(bar)	Ø (in)	L (m)	Contractul de racordare	Proiectare	Licitatie	Executie	Receptie	Observatii
109	MELFI Bucuresti	Steii, BH	DD 170/08.02.12 DD 618/18.04.12	DD 618 / 08.05.2012	3500 / 40	6"	30	x					
110	HOLROM, Vetis, SM	HOLROM, Vetis, SM	DD 275 / 01.03.2012	-	-	-	-	-					
111	PETROTEL LUCKOIL	Ploiesti, PH	DD 456 / 28.03.2012										
112	TEHNOLOGICA RADION	Barla, AG	9382 / 12.04.2012	9382 / 07.05.2012	2200 / 40	4"	20	-	-	-	-	-	acord expirat
113	TEHNOLOGICA RADION	Lunca Corbului, AG	9381 / 12.04.2012	9381 / 07.05.2012	2000 / 40	4"	20	-	-	-	-	-	acord expirat
114	APOPI& BLUMEN	Chirnogi, CL	838 / 08.05.2012	DD 838 / 25.05.2012	4500 / 25	6"	4200	233 / 02.07.2012	x	x	x		
115	GA PRO CO CHEM. Piatra Neamt	Cogenerare GA PRO CO	DD 997 / 28.05.2012	DD 997 / 02.07.2012	7500 / 40	6"	20	241 / 2013	x				
116	E.ON GAZ	Saulesti, HD	15613 / 19.06.2012	15613 / 09.07.2012	3200 / 40	6"	4000						
117	E.ON GAZ	Seica Mica, SB	15612 / 19.06.2012	15612 / 27.06.2012	1500 / 25	4"	1300						
118	E.ON GAZ	Eremitu, MS	15870 / 20.06.2012	15717 / 20.06.2012	900 / 25	4"	20000						
119	MODERN CALOR Botosani	CET Botosani + Primaria	16297 / 27.06.2012	16297 / 29.06.2012	15630 / 40	6"	15	242 / 16.05.2013	x				
120	E.ON GAZ	TRANSP. Bucuresti-Calnic, AB	DD 1275 / 12.07.2012	1275 / 20.07.2012	2100 / 40	4"	450	235 / 29.08.2012	x	x	x		
121	OMV PETROM	Parc 1 Micesti, AG	DD 1310 / 18.07.2012	20456 / 06.08.2012	2000 / 40	6"	300	-	-	-	-	-	FURNIZARE
122	DISTRIGAZ SUD RETELE	Posta Calnau, BZ	DD 1414 / 31.07.2012	42274 / 17.09.2012	1700 / 25	4"	20						
123	WIROM GAS	Corabia, jud. Olt	24448 / 18.09.2012	24448 / 10.10.2012	5000 / 25	6"	10						refuz acces
124	ESPACE Ploiesti	Paulesti, PH	24480 / 18.09.2012	DD 26194 / 03.10.2012	10.000 / 25	8"	2000						
125	DISTRIGAZ SUD RETELE	Amplificare ALLIANSO-Aricesti II	25598 / 28.09.2012										
126	WINSTAR Satu Mare	Panou Mofcinu, SM	DD 1914 / 03.10.2012	DD 1914 / 10.10.2012	2100 / 40	6"	4500						
127	ROMGAZ Suc. Medias	S-da 2 Bogatu Roman, SB	26130 / 04.10.2012	DD 26130 / 19.10.2012	1250 / 40	4"	15						
128	APOPI& BLUMEN	Marire capac. Bratulenii-Vorovesti	DD 2011 / 12.10.2012										
129	ELSID Titu	Titu, DB	DD 2035 / 17.10.2012	28522 / 01.11.2012	3600 / 40	-	-						
130	AMURCO Bacau	Marire capac. SOFERT Bacau	DD 2062 / 19.10.2012	2062/5 / 15.05.2013	90000 /	20"	50						
131	Primaria Bacau	CET Bacau	DD 30056 / 07.11.2012	7487 / 28.01.2013	7500 / 40	10"	3000	243 / 23.05.2013					
132	GEOASSET Bucuresti	Complex Budureasa, BH	DD 2289 / 20.11.2012	DD 2289 / 04.12.2012	11800 / 40	16"	11900						

2013

133	AMROMCO ENERGY Ploiesti	Grup gaze 1 Nasal, Taga, jud. Cluj	DD 154 / 25.01.2013	4524 / 13.02.2013	4200 / 40	8"	10						
134	AMROMCO ENERGY Ploiesti	Grup gaze 1 Cudalbi, jud. Galati	DD 155 / 25.01.2013	3096 / 31.01.2013	4500 / 40	8"	20						
135	AMROMCO ENERGY Ploiesti	Grup gaze 1 Ciofrangeni, Curtea de Arges, jud. Arges	DD 156 / 25.01.2013	4526 / 13.02.2013	6250 / 40	8"	10						
136	AMROMCO ENERGY Ploiesti	Grup gaze 1 Bordei Verde, lanca, jud. Braila	DD 157 / 25.01.2013	5477 / 21.02.2013	4200 / 40	8"	10						
137	GAZ EST Vaslui	Lipovat, VS	Dga 92 / 16.01.2013	370 / 04.03.2013	2200 / 40	-	-						

138	ALUM Tulcea	Marire capac. SRMP ALUM Tulcea	2987 / 30.01.2013	2987 / 18.02.2013	65000 / 45	-	-						
139	OMV PETROM	Panou Abramut, BH	8038 / 01.03.2013	8038 / 15.03.2013	8350 / 40	6"	100						
140	OMV PETROM	Panou Foieni, TM	8037 / 01.03.2013	8037 / 15.03.2013	8350 / 25	6"	100						
141	OMV PETROM	Panou Carani, TM	8039 / 01.03.2013	8039 / 15.03.2013	8350 / 40	6"	100						
142	AMROMCO ENERGY Ploiesti	Panou masura Diniasi, TM	DD 548 / 01.04.2013	DD 548 / 22.04.2013	4200 / 25	6"	10						
143	SAINT-GOBAIN	Fbrica Stroiesti, SV	14539 / 14.05.2013										

Nota:

- cu "x" s-a notat stadiul in care se afla lucrarea respectiva

Persoane de contact:

Serviciul Lucrari pentru Terti

-program cu publicul: luni-vineri, orele 7.30-15.30

-tel:0269 / 803221; e-mail:radu.puflea@transgaz.ro

-fax:0269 / 803417